Software Schedule

2 Understand present download$s ©ct

Q Partially done for FRC, STC
Q None for TFC

4 0 Understand VBD download and tes8-©ct

a Talked with Roger
0 VBD next week — Georg and | will test

|0 Method write ups- Oct 10 ~12

a Not started




Another Software Delay

'i_'_" 2 Evgeny’s departure
1 0 Will require a greater understanding of the
Mother Board Support Package.

2 Problems in the MBSP nedd be identified
before Evgeny leaves.

2 Will work concurrently with understanding
downloads

a Could add 2 to 3 weeks to Downloading and

Monitoring Schedule
“edd




